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Attention: Mr. Dean Geers
ubject: Work Assignment Amendment Requirement
References: 1. Life Systems WA No. 36 (EPA WA No. 489), "Technical Review
of Documents for the Sauget Sites"
2, Life Systems WA Plan (TR-913-3-36) dated September 4, 1987
ear Mr. Geers:

This letter is to notify you of our requirement for an Amendment on the
eferenced Work Assignment (WA).

r
[]lhe effort required so far on this WA exceeded our original estimates which

were made prior to receiving the review documents and background material.
Our analysis shows that the additional effort was due primarily to the

following:

¢ Delays in receiving documents from the Illinois EPA (IEPA) added
additional management efforts which were not planned or anticipated.
Our efforts in minimizing delays have been coordinated with the EPA
Primary Contact.

)

The referenced WA Plan assumed 300 pages of material would be re-
viewed. Total volume received to date is in excess of 2,500 pages.

e The compensation level of a staff hydrogeologist had been used in
estimating the cost for this WA. Mr. Dave Favero (then the EPA
Primary Contact) stipulated later that a senior level hydrogeologist
was needed to evaluate the data.

Remaining work includes incorporating review comments on the IEPA document

into the Groundwater Site Report, revising the report to address USEPA com-
ments, preparing potentially responsible party summaries, providing further
technical support as requested and proceeding with WA closeout. Our prelim-
inary estimate for our additional budgetary requirements is 85 LOE hours and

$2,670.

continued-
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On the other hand, it is our estimate that the Groundwater Site Report can be
completed within the authorized budget if the tasks surmarized in Section 2.C,
tasks 5.0 and 6.0, of the WA Plan are deleted. The total Life Systems' costs
planned for these two tasks are 95 LOE hours and $2,784.

If we are not instructed otherwise, we will assume that you wish us to
complete the Groundwater Site Report within the authorized WA budget.

If I can be of any further assistance in obtaining the amendment, please
contact me at (216) 464-3291.

Very truly yours,
LIFE SYSTEMS, INC.

>

e y(5. Heaton
Program Manager

JSH/keg

cc: ¥Mr. Ed Addison (USEPA Regional V)
Mr. Jack Lanigan (361462)
Roy H. Reuter, Ph.D.
Contract Administration (1462)



